ID WBS Task Name Contact | Resource
o Initials

0 DO Grid Production Computing Initiative zhnlein

1 |W& 1 DO Grid Production Architecture AL

2 | 11 INPUT: Original architecture document v1.2 AL AL
3 W& 1.2 High-level Architecture Document: draft - APIs, component responsibilities AL ASB,AL
4 | 1.3 milestone: Draft High-level Architecture Document AL AL
5 | 14 High-level Architecture Document: Review AL 3,RDK,ASB
6 |y 15 High-level Architecture Document: Revised version AL AL
7 W& 1.6 High-level Architecture Document: Approval - ASB AL RDK
8 |v'E 1.7 High-level Architecture Document: Approval - VW AL RDK
9 | 1.8 MILE 7: DO Grid Production Architecture document done AL

10 |& 2 Adjust Responsibilities among SamGrid, DOrunjob, DOrepro, automc tools GG

11 |7 21 INPUT: Review of DOrunjob interface PM PM
12 |7 2.2 Decouple DOrunjob macro and SamGrid GG

13 | 221 INPUT: Interface changes documented GG PM
14 | 2.2.2 Decouple DOrunjob macro and SamGrid development work GG PL
15 |'& 2.2.3 Decoupling: MC Job Type: SamGrid Integration GG PM
16 | 2.3 Ability to store output at any stage on demand GG

17 | 231 Store output from any stage: SamGrid development/integration GG PM
18 V/'@ 2.34 Store output from any stage: Production-level test GG JS
19 | 2.35 MILE 22: Store output from any stage of processing GG

20 |W'E& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG

21 |7 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL
22 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM
23 | 243 Start Prod at Stage 2: Production-level test GG JS
24 | B 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG

25 |WE 25 Error Recovery in Phased Processing GG

26 | 25.1 Error Recovery: SamGrid development/integration GG PM
27 | 252 Error Recovery: Production-level test GG JS
28 | 253 milestone: Error Recovery in Phased Processing GG

29 |7 2.6 DOrepro tools adapted to use Sam v7 request system GG

30 |7 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW
31 |7 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW
32 |v'E& 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG
33 | 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS
34 V/{a} 2.6.9 DEFER: DOrepro tools adaptation: Final 10% implementation DwW DW
35 | 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM
36 | 2.6.10 DOrepro tools adaptation: Define test dataset GG MD
37 V/@ 2.6.5 DEFER: DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM
38 | 2.6.7 DEFER - MILE 14: DOrepro-tools uses Sam v7 request system GG

39 2.7 Resolve how to add production paths in future GG

40 | 2.7.12 Generalization of Job Types according to I/O Characteristics: client side GG PM
41 | B 2.7.1 Generalization of Job Types according to I/O Characteristics: execution side GG PM
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42 & 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM
43 | 2.7.13 DOrepro tools/Generalization changes: Develop test GG PM
44 2.7.11 DOrepro tools/Generalization changes: Production test GG MD
45 2.7.6 DOrepro tools/Generalization changes: MC Production test GG JS
46 2.7.2 Resolve how to add production paths in future: Document GG PM
a7 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB
48 2.7.4 MILE 20: How to add production paths in future - resolved GG

49 | 2.8 Support testing v7/dOrunjob/SamGrid functionality GG

50 | 28.1 Survey current understanding of testing procedures GG RDK
51 | 2.8.2 DOGPCI FNAL testing meeting GG

52 | 2.8.3 Testing responsibilities, procedures proposal GG GG
53 | 2.8.4 Agreement on Component and Integration testing GG GG,PL
54 |7 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2
55 | 2.8.6 DOrunjob sets up its own environment GG PL
56 | 2.8.7 Evaluate and sign-off on test facilities and procedures GG/,PL,DW,JS
57 | 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG

58 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG

59 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM
60 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS
61 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG

62 | & 2.10 Evaluate Extensions to Development GG

63 V/@ 2.10.1 DOrunjob/SamGrid Decoupling: Skim Job Type GG

64 V/@ 2.10.3 DOrunjob/SamGrid Decoupling: Merge Job Type GG

65 |4 & 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG

66 | 2.10.5 Fabric interface no longer dependent on Job Type GG

67 | & 2.10.6 All merge code into DOrunjob PL

68 | 2.10.7 Write evaluation of extensions to development GG GG
69 2.11 MILE 26: Tools have defined API, testing responsibilities GG

70 | 3 Transition Operations Support from SamGrid Dev to Run2 Ops GG,AL

71 3.1 Operations Documentation AL

72 | 311 Data Queues Doc AL

73 | 3.1.11 INPUT: Data Queues Doc: Recent Draft AL AB2
74 | 3.1.1.2 Data Queues Doc: Feed-back, update AL  AB3,AB2
75 | 3.1.1.3 Data Queues Doc: Approve AL AL
76 | 3.1.14 Data Queues Doc: Integrate into SamGrid Documentation AL DZ,AL
77 | 3.1.15 milestone: Data Queues Doc: Completed AL

78 | 3.1.2 Forwarding Node Installation Doc AL

79 | 3.1.21 INPUT: Fwd Node Install Doc: Recent Draft AL Dz
80 | 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS
8l |'& 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS
82 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL DzZ,Ss
83 | 3.1.25 Fwd Node Install Doc: Approve AL AL
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84 |7 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz
85 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL

86 | 3.1.3 Integrating SRM Storage with SAM Doc GG

87 | 3.13.1 SRM with SAM Doc: Integrate into SamGrid Documentation GG AB2
88 | 3.1.3.2 milestone: SRM with SAM Doc: Completed GG

89 |k 3.1.4 Operations Policies Doc AL

90 | 3.1.4.1 Operations Policies doc: Draft AL AL
91 | 3.1.4.2 Operations Policies doc: Review AL  GG,RDK
92 | 3.1.4.3 Operations Policies doc: Revised draft AL AL
93 | 3.144 Operations Policies doc: Review, agreement AL

94 | 3.1.4.5 Operations Policies doc: Review version v1.0 AL AL
95 | 3.1.4.8 Operations Policies doc: Stakeholder Review AL RDK
96 | 3.1.4.9 Operations Policies doc: Release version v1.1 AL AL
97 | 3.1.4.6 Operations Policies doc: Approve - CD, DO AL ASB,RDK
98 3.1.4.10 Operations Policies doc: Release version v1.2 AL AL
99 3.1.4.11 Operations Policies doc: Approve - CD, DO AL ASB,RDK
100 3.1.4.7 MILE 13: Grid Production Operations Policies doc done AL

101 3.15 milestone: Operations Documentation completed AL

102 | 3.2 Operations Reduction and Transfer Planning GG,AL

103 |7 3.2.1 Current Operations Description GG

104 |7 3.2.1.1 INPUT: Write-up of operations issues GG GG
105 | 3.2.1.2 Current Operations description: draft - level and causes GG GG
106 |4 3.2.1.3 Current Operations description: Review GG PM,RDK,AL
107 | 3214 Current Operations description: Revised version GG GG
108 | 3.2.15 Current Operations description: Approve GG ASB
109 | 3.2.1.6 milestone: Current Operations description GG

110 | 3.2.2 Future Operations Staffing Doc AL

111 |7 3.2.21 INPUT: FY08 REX budget determined RS RS,AL
112 |7 3.2.2.2 Future Operations description: draft - acceptable load level and activities AL RS,AL
113 |7 3.2.2.3 Future Operations description: Review AL 5,RDK,ASB
114 |7 3.2.24 Future Operations description: Approve AL ASB
115 |7 3.2.25 milestone: Future Operations description AL

116 |4 3.2.3 Operations Reduction Plan: "Road To Operations" GG

117 | 3.23.1 INPUT: Operations Reduction plan: Monitoring, Alarms proposal GG AB2
118 | 3.2.3.2 Operations Reduction plan: Overall draft GG GG
119 |7 3.2.33 Operations Reduction plan: Review GG SB,RDK,AL
120 | 3.2.34 Operations Reduction plan: Revised version GG GG,AB2
121 |7 3.2.35 MILE 4: Operations Reduction plan: Working plan ready GG

122 | & 3.2.3.6 Operations Reduction plan: Coordinate w/FEF GG GG
123 |7 3.2.3.7 Operations Reduction plan: Approve - CD, DO GG ASB,RDK
124 V/@ 3.2.3.8 milestone: Operations Reduction plan completed GG

125 |7 3.24 milestone: Operations Reduction and Transfer Planning completed GG
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126 | 3.3 Operations Transfer Execution GG,AL

127 |& 3.3.1 Operations Transfer: Phase 1 (Checklist) GG,AL

128 | 3311 SamGrid Requests to Sam Issue Tracker GG,AL

129 |7 33111 Request SamGrid Users to open tickets GG,AL GG
130 | 3.3.1.1.2 Inform Sam shifters about handling SamGrid Requests GG,AL AL
131 | 3.3.1.13 milestone: SamGrid Requests to Sam Issue Tracker GG,AL

132 | 3312 SamGrid Operations Checklist GG

133 |7 33121 Write-up checklist GG PM
134 |7 3.3.1.2.2 Review checklist GG GG,AL
135 | 3.3.1.2.3 Revise checklist GG PM
136 |4 3.3.1.24 Checklist training, trial run GG PM,AL
137 | 3.3.1.25 Fine-tune checklist per feed-back GG PM
138 | 3.3.1.2.6 milestone: SamGrid Operations Checklist Transferred GG

139 |7 3.3.13 Adapt Operations Checklist to Ops-oriented Format AL AL,GG
140 |7 3.3.13.1 Adapt to Ops-oriented format AL AL
141 |7 3.3.1.3.2 Review, sign-off by GG, AB2 AL  GG,AB2
142 |7 3.3.1.3.3 milestone: Adapt Operations Checklist to Ops-oriented Format AL

143 |7 3.3.14 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL

144 | 3.3.2 Operations Transfer: Phase 2 (Fwd Nodes, Stations) GG,AL

145 |7 3.3.21 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX
146 | 3.3.22 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX
147 |7 3323 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL

148 ,/'@ 3.3.3 Operations Transfer: Phase 3 (Durable Locations, Queueing Nodes) GG,AL

149 |7 3331 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX
150 |4 3.3.3.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX
151 | 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL

152 | 3.34 Operations Transfer: Phase 4 (Jim Client, plus all else) GG,AL

153 | 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX
154 |7 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX
155 | 3.3.4.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL

156 |4 3.35 milestone: Operations Transfer nominally completed GG,AL

157 | 3.4 VDT Version Migration GG

158 | 34.1 New VDT: VDT-oriented Testbed setup GG PM
159 | 3.4.2 New VDT: VDT-oriented Testbed resetup GG PM
160 |4 3.4.3 New VDT: software adaptation and deployment GG PM
161 | 3.4.5 MILE 9: SamGrid migrated to new VDT version GG

162 | 35 Operations Reduction Execution: "Road To Operations" GG

163 {?}l 3.5.1 Reinstall key machines with standard configuration GG

164 | 3511 Reach agreement among groups involved (by Sep 14) GG GG,AL
165 3512 Reinstall Forwarding Nodes with standard configuration GG,AL

166 | 35.1.21 Define standard fwd node machine configuration GG PM
167 35122 Reinstall Forwarding Nodes: Oct 22- Nov 20 GG
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168 | 3.5.1.221 Admins procure HW parts for all fwd nodes GG FEF
169 | 3.5.1.2.22 Reinstall Forwarding Node 1 (w/Sam Station) GG

170 | 3.5.1.2.22.1 Admins configure candidate fwd node (by Oct 22) GG FEF
171 |7 3.5.1.2.2.2.2 Developers install and test candidate fwd node (by Fri Oct 26) GG PM
172 | 35.1.2.224 Adjust current software to use standard location as default GG PM
173 | & 3.5.1.22.23 Adjust current installation instructions GG PM
174 | 3512225 REX ops re-installs on candidate machine AL SS
175 | 3.5.1.2.2.2.7 Admins and REX ops configure production fwd node AL FEF,SS
176 V/'@ 3.5.1.2.2.2.6 Switch candidate machine and dOsrv047 (fwd + station) (Nov 6) AL SS
177 | 3.5.1.2.2.29 Diagnose, resolve, document 32-bit/64-bit compatibility issues GG,AL PM,SS
178 | 3.5.1.2.2.2.8 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config GG

179 | 3.5.1.2.2.3 INPUT: Test of fail-over in production environment GG PM
180 |4 3.5.1.2.24 Reinstall Forwarding Node 2 AL

181 | 3.51.224.1 REX ops drains and take production fwd node offline (dOsrv15): NO-OP AL SS
182 | 3.5.1.2.24.2 REX ops installs software on new production fwd node (samgfwd02) AL SS
183 | 3.5.1.2.2.4.6 REX ops tests new production fwd node (samgfwd02) AL SS
184 |7 3.5.1.2.2.4.7 Rex ops and SamGrid Dev resolve perl/VDT issues revealed in fwd node test AL SS,PM
185 | 3.5.1.2.2.4.8 REX ops retests new production fwd node (samgfwd02) AL SS
186 |4 3.5.1.2.2.4.3 Put new fwd node in production, drain old node (samgfwd02, old: dOsrv15) AL SS
187 | 3.5.1.2.245 milestone: verified fwd node configuration and procedure AL

188 |4 3.5.1.2.25 Reinstall Forwarding Node 3 AL

189 | 3.5.1.2.25.2 REX ops installs software on new production fwd node (samgfwd03) AL SS
190 | 3.5.1.2.255 REX ops tests new production fwd node (samgfwd03) AL SS
191 |7 3.5.1.2.25.7 REX ops follows up on samgfwd03 stability concerns with FEF AL SS
192 | & 3.5.1.2.258 REX ops re-installs software on Fwd Node 3 AL SS
193 | & 3.5.1.2.259 REX ops re-tests Fwd Node 3 AL SS
194 |7 3.5.1.2.25.12 REX ops re-installs software on Fwd Node 3 (re-do) AL SS
195 | & 3.5.1.2.25.13 REX ops re-re-tests Fwd Node 3 AL SS
196 |4 3.5.1.2.25.10 Deploy Condor patch to Fwd Nodes 1-3 AL SS
197 | 3.5.1.2.25.3 Put new fwd node in production, drain old node (samgfwd03, old: dOsrv66) AL SS
198 |7 3.5.1.2.2511 MILE 15: OSG Fwd nodes reinstalled with std config GG

199 |7 3.5.1.2.2.8 Organize activities to prepare for LCG fwd node migration GG GG
200 |4 3.5.1.2.2.11 Reinstall LCG/Germany/Wuppertal Forwarding Node AL

201 |7 3.5.1.2.2.11.15 Site ops repairs failed disk, brings node back online AL LCG
202 | 3.5.1.2.2.11.20 REX ops installs software on LCG/Germany fwd node: trial 1 AL SS
203 |7 3.5.1.2.211.21 Evaluate options for proceeding: std config, less space, old restore, etc. AL AL,ASB
204 | 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node: trial 2 AL SS
205 |7 3.5.1.2.2.11.25 DEFER: Stop re-installation work on unsupported Wuppertal node AL

206 |47 3.5.1.2.2.10 Reinstall LCG/UK/Imperial College Forwarding Node AL

207 | 3.5.1.2.2.10.12 DEFER: DO not start re-installation of unreachable IC node AL

208 | 3.5.1.2.2.12 Install and Deploy LCG/UK/Lancaster Forwarding Node AL SS
209 |7 35.1.2.3 milestone: Forwarding nodes reinstalled with standard configuration GG
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210 |4 3513 Reinstall Queuing Node with standard configuration GG,AL

211 | & 35131 Define standard queuing node machine configuration GG PM
212 |7 3.5.1.3.2 Reinstall Queuing Node: Oct 19 - Nov 6 GG

213 | & 351321 Admins procure HW parts for samgrid-like node (job queuing, broker, web server) GG FEF
214 |7 3.5.1.3.2.2 Admins configure test instance of samgrid-like node GG FGS
215 |7 3.5.1.3.23 Developers install and test samgrid-like node (by Wed Nov 7) GG PM
216 | 3.5.1.3.2.4 Adjust current installation instructions GG PM
217 |7 3.5.1.3.25 Adjust current software to use standard location as default GG PM
218 |7 3.5.1.3.2.6 Admins configure production samgrid-like node AL FGS
219 |7 3.5.1.3.2.7 REX ops installs queuing software on production samgrid-like node AL SS
220 |4 3.5.1.3.2.9 Dev ops installs web server software on production samgrid-like node AL PM
221 |7 3.5.1.3.28 REX ops integrates new samgrid-like node into production system AL

222 | 3.5.1.3.28.1 Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime) AL SS
223 | 3.5.1.3.3 MILE 12: Queuing node reinstalled with std config GG

224 |7 3.5.1.34 Diagnose job history incompatibility issues and create migration plan GG PM,GG
225 |7 3.5.1.3.11 Prepare for migration from mixed old/new samgrid nodes to new node use only GG PM,GG
226 |4 3.5.1.35 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG JS
227 | 3.5.1.3.6 Migrate Prod from mixed old/new samgrid nodes to new node use only GG MD
228 | 3.5.1.3.12 Turn off old samgrid.fnal.gov (samgsrv1) - warn,do,check GG GG
229 |7 3.5.1.3.8 milestone: Migration to exclusive use of new samgrid node completed GG

230 |4 3514 Reinstall Durable Locations with standard configuration GG,AL

231 |E 35.14.1 Define standard durable location machine configuration GG PM
232 | 35142 Reinstall Durable Locations: Nov 9 - Nov 28 GG

233 V/@ 3.5.1.4.2.1 MOOT: Admins procure HW parts(?) for test instance of durable location node GG FEF
234 V/@ 3.5.1.4.2.2 MOOT: Admins configure test instance of durable location node (by Fri Nov 9) GG FEF
235 |7 3.5.14.23 MOOT: Developers install and test durable location node (by Fri Nov 23) GG PM
236 | 3.5.1.4.2.4 Durable Locations: Adjust current installation instructions GG PM
237 | 35.1.4.25 MOOT: Adjust current software to use standard location as default GG PM
238 | 35.1.4.2.6 MOOT: REX ops re-installs on test machine AL SS
239 |7 3.5.1.4.2.7 REX ops reconfigures existing durable locations AL

240 V/@ 3.5.1.4.27.1 MOOQOT: Stop tmb upload to dOsrv063; REX ops reinstalls durable location AL SS
241 V/@ 3.5.1.4.2.7.2 MOOQOT: Stop tmb upload to dOsrv065; REX ops reinstalls durable location AL SS
242 |7 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG

243 |7 3.5.1.5 milestone: Standard configuration defined and key machines reinstalled GG

244 3.5.8 Create SamGrid Test Stand v1.0 AL

245 |7 3.5.8.7 REX ops and Run2Sys agree on/setup hardware config of test stand nodes AL SS
246 |7 3.5.8.1 REX ops installs software on test OSG fwd node (dOsrv15) AL SS
247 | 3.5.8.8 REX ops installs software on 2nd test fwd node (dOsrv47) AL SS
248 |7 3.5.8.9 REX ops tests fwd nodes in test stand - just 1 of 2 needs to work AL SS
249 V/'@ 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF
250 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS
251 3.5.8.3 Trial use of SamGrid test stand v1.0 AL SS
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252 3.5.84 milestone: SamGrid test stand completed AL
253 3.5.2 Automate routine maintenance operations GG
254 |7 3.5.21 Automatic clean up of job queues GG
255 |7 3.5.2.1.5 Dev tools to auto-clean up OSG job queue in samgrid_util (Forwarding Nodes) GG PM
256 |4 3.5.21.2 Deploy/observe tools for auto-clean up of OSG job queue (Fwd Nodes 1,2 re-installed) GG PM,SS
257 | 3.5.2.1.9 Dev tools to auto-clean up SamGrid job queue in samgrid_util CVS (Queuing Node) GG PM
258 | 3.5.2.1.3 Samgrid_util product cut with queue node clean-up, etc. GG PM
259 | & 35214 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS
260 | 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue (Fwd Node 3 re-installed) GG SS
261 |7 3.5.22 Automatic clean-up of disk areas GG
262 | 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM
263 |7 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM
264 |7 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM
265 |7 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat): CVS archive part GG PM
266 |4 3.5.2.25 Clean up non-rotated log files (eg. Tomcat): Logrotate part A GG PM
267 |4 3.5.2.2.6 Clean up non-rotated log files (eg. Tomcat): Logrotate part B GG PM
268 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM
269 |7 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2
270 | 3.5.25 Add the deployment of scripts to installation instructions GG PM
271 3.5.2.7 MILE 23: Routine maintenance operations automated GG
272 | 354 Automatic handling of job log files GG
273 |& 3541 Reduce size of output sandbox GG AB2
274 |\ 3.54.2 Make output sandbox space management more robust GG AB2
275 |7 3543 Transfer output sandbox selection logic to Runjob: Initial Pass GG PL
276 |3 35438 Transfer output sandbox selection logic to Runjob: Test, add old/new support GG AB2
277 | 3.5.4.10 Transfer output sandbox selection logic to Runjob: Final testing GG AB2
278 | 3.5.4.11 milestone: Automated handling of job log files GG
279 | 3.5.4.9 Logfile Access Tools
280 |4 3.54.9.1 Specify tools for accessing old logfiles GG MD
281 |7 3.5.4.9.2 Provide tools (to MD) for accessing old logfiles GG AB2
282 | 3.5.493 Test logfile access tools GG MD
283 | 35494 Revise tools given customer feedback GG AB2
284 3.5.5 Automate system health alarms GG
285 |7 355.1 NGOP central service GG
286 |4 35511 Define hardware GG AB2
287 | 3.55.1.2 Install basic NGOP server GG AB2
288 | 3.55.1.4 Deploy and test best schema as depicted GG AB2
289 |7 3.55.15 Understand SAM-Grid representation requirements: Dev part AL AB2
290 |4 3.55.1.6 Understand SAM-Grid representation requirements: Ops part AL RH
291 |7 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX
292 |7 3.5.5.1.8 milestone: NGOP central service prepared GG
293 | & 3.5.5.2 Samgrid_mon GG
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294 |7 35521 Develop persistent environment for repetitive task execution GG AB2
295 |7 3.55.2.2 Develop converter between SamGrid config and next-gen cron GG AB2
296 |4 3.5.5.24 Store duplicate configuration of fwd node GG AB2
297 | 3.5.5.25 Accept existing configuration of fwd node GG AB2
298 |7 3.55.2.6 Dispatch list of monitoring agents periodically, collect statuses GG AB2
299 |7 3.5.5.2.7 Create distributable UPD package GG AB2
300 |4 3.5.5.2.8 milestone: Samgrid_mon developed GG

301 |7 3,553 Develop monitoring scripts GG

302 |7 3.553.1 Develop generic scripts for Gridftp and Fcp monitoring GG AB2
303 | 3.55.33 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp GG AB2
304 | 3.55.3.2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, opt. sched. component GG AB2
305 | 3.5.5.3.4 milestone: Monitoring scripts developed GG

306 |4 3,555 Assess automation of alarming systems GG AB2
307 | 3.55.6 Integration deployment and testing GG AB2
308 | 3.5.5.7 Documentation Initiation GG AB2
309 |7 3.554 MILE 19: System health alarms deployed via NGOP with static config GG

310 |4 3.5.,5.12 Generate NGOP agents from set of monitoring scripts and config GG AB2
311 |7 35.5.14 Documentation Completion GG AB2
312 |7 3.5.5.15 Create NGOP config baseline, support process, training AL AL,AB2
313 |7 3.5.5.16 Migrate service from dOsrv15 to samgfwd01 AL AB2
314 3.5.5.17 Configure a back-up health alarm server on distinct forwarding node AL SS
315 3.5.5.18 Add health alarm service install instructions or link to Fwd Node Install instructions AL DEV
316 3.5.5.8 milestone: System health alarms via NGOP with sustainable process GG

317 | 3.5.6 Improve system testing infrastructure GG

318 | 3.5.6.1 Simplify running test jobs GG

319 |7 3.56.1.1 Create test parameters for all job types GG AB2
320 |4 3.5.6.1.2 Create and distribute JDL templates with test parameters GG AB2
321 |7 3.5.6.1.3 Write testing instructions GG AB2
322 |7 3.5.6.1.4 milestone: Running test jobs simplified per request GG

323 3.5.7 milestone: End of the Road to Operations GG

324 |7 3.7 Other Operations-related Fixes and Upgrades GG

325 |7 3.7.1 Clarify DO certificate approval process, personnel GG GG
326 V/@ 3.75 Investigate “"Immortal Jobs" Operations Issue GG

327 3.8 MILE 27: Close-out of Ops Reduction/Transfer completed GG

328 | 4 DO Primary Production on Fermigrid MD

329 |7 4.1 Initial Commissioning MD

330 |4 411 INPUT: Attempt to run DO Primary Production on FermiGrid MD MD
331 |7 4.1.2 OSG/Fermigrid Resource Selection Meeting MD MD
332 | & 4.1.3 Config DOProduction role: Fermigrid, GUMS, CAB, PBS, etc. ST,FEF MD
333 |7 4.1.4 Run DO Primary Prod via DOProduction role MD MD
334 |7 4.1.5 MILE 1: DO Primary Production Runnable on Fermigrid MD

335 |7 4.2 DOPPF Commissioning Evaluation Meeting RDK
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336 4.3 Stable Operations MD

337 | 43.1 Commissioning Follow-up MD

338 |, 4311 Fix dOsrv065 storage issues MD MD
339 |7 43.1.2 Run DO Primary Prod to verify storage fix MD MD
340 |7 4313 Scale-up DO Primary Prod to 200 nodes MD MD
341 |7 43.1.4 milestone: DOPPF Stable Ops: Commissioning follow-up completed MD MD
342 432 Management Processes and Documentation MD

343 |7 4321 Implement Change Management for feature requests using SAM IssueTracker MD

344 |7 4322 Establish service level for stable operations and implications on system config MD),GG,PM,JS
345 |7 4323 Grid Production System workflow/dataflow diagram - draft RDK RDK
346 |7 4324 Grid Production System info on diagram: node roles, software, maintainers RDK RDK,AB2
347 |7 43238 Grid Production System workflow/dataflow diagram - final RDK RDK
348 |[Fd 43.2.9 Post Grid Production System hardware map v3 to Wiki RDK AL
349 | & 4325 Open Science Enclave baseline security plan - implications on SamGrid, CAB MD vD,GG,FEF
350 |4 4.3.2.7 milestone: DOPPF Stable Ops: Management Processes and Documentation done MD

351 4.3.3 System Monitoring MD

352 | & 4331 CAB web monitoring infrastructure upgrade RDK FEF
353 | & 43.3.6 CAB web monitoring changes requested by MD,JS - data collection RDK FEF
354 | & 43.3.7 CAB web monitoring: Evaluate 3rd party PBS monitoring package RDK FEF
355 | 4335 CAB web monitoring changes requested by MD,JS - data presentation RDK FEF
356 4.3.3.4 milestone: DOPPF Stable Ops: System Monitoring done MD

357 434 Specific System Services Issues MD

358 E@ 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD
359 |4 4342 JIM production release consistent with dOrunjob v7-7-3 and higher MD MD
360 V/'@ 4.3.4.3 Evaluate use of ReSS (more flexible than use of roles) GG GG
361 | 4.3.45 Determine in detail how to adapt to use ReSS in DOGPCI GG GG
362 |, 4346 Forward user's job scheduler requirements to sites: client side GG PM
363 | 4347 Forward user's job scheduler requirements to sites: execution side GG PM
364 |7 43438 Forward user's job scheduler requirements to sites: DORunjob changes GG PL,PM
365 4349 Forward user's job scheduler requirements to sites: pre-production testing GG MD
366 4.3.4.4 milestone: DOPPF Stable Ops: Specific System Services done MD

367 | 4.35 General System Services Issues (Road to Operations) GG

368 | 4.35.1 INPUT: (3.5.1) Standardize file system layout on SamGrid nodes GG

369 |7 4.3.5.2 INPUT: (3.5.1) Get all nodes governing operation in a consistent, known state GG

370 | 4.3.5.3 INPUT: (3.5.4) Evaluate how to reduce bandwidth consumed by moving logs GG

371 |7 4.3.5.4 INPUT: (3.5.4) Make Custom output support smarter, use compression GG

372 |7 4.3.55 INPUT: (3.5.4) Migrate Custom output support from SAM wrapper to DOrunjob GG

373 V/{a} 4.3.5.6 INPUT: (3.5.4) Implement a logfile archive node GG

374 |7 4.3.5.7 milestone: DOPPF Stable Ops: General System Services done GG

375 | 4.4 DOPPF Operations Evaluation Meeting RDK

376 4.7 MILE 28: DO Primary Production Stable on Fermigrid MD

377 B 5 Extend Grid Production System Functionality GG
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ID WBS Task Name Contact | Resource
o Initials
378 | 5.1 Forwarding Node Behind Firewall GG
379 |7 511 Forwarding Node Behind Firewall: Evaluate, determine best course of action GG AB2
380 |4 5.2 Minimal Resource Brokering GG
381 |7 521 Minimal Resource Brokering: Evaluate, determine best course of action GG GG
382 |7 5.3 MILE 16: Grid Production System functionality completed GG
383 | 6 Preparation of DO Apps for Long-term ASB
384 |7 6.1 Skimming HG
385 |, 6.1.1 Productize Skimming RDK
386 | 6.2 CAF Trees
387 | 6.2.1 Productize CAF Tree generation RDK
388 | 6.3 Raw2Sim
389 |, 6.3.1 Productize Raw2Sim RDK
390 |4 6.4 AADST
391 | & 6.4.1 Productize AADST RDK
392 | & 6.4.3 Enable data migration to SAM storage AL AL
393 | & 6.4.4 Track data migration to SAM storage AL AL
394 | & 6.4.5 Perform data migration to SAM storage AL DO
395 |7 6.6 Write recommendations for productization of DO Apps RDK RDK
396 |4 6.5 MILE 24: Preparation of DO Apps for long-term ASB
397 | & 7 Evaluation of DO SamGrid Requests RDK
398 |7 7.1 Reco
399 |7 7.11 EVAL: Ability to merge more than 1 stream from Reco RDK
400 |7 7.2 MC Production
401 |7 7.21 EVAL: Ability to run TrigSim in MC Production RDK
402 |7 7.3 Skimming
403 |7 731 EVAL: Skimming in Production RDK
404 |7 7.4 EVAL: Fixing
405 |7 7.5 Raw2Sim
406 |7 751 EVAL: Run raw2sim on minbias files RDK
407 |7 7.6 Reco-cert
408 |7 7.6.1 EVAL: Merging of reco-cert files RDK
409 |, 7.6.2 Stand-alone production of reco-cert output on SamGrid
410 | 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK
411 |7 7.7 CAF Trees
412 |7 7.7.1 EVAL: CAF Trees from Production RDK
413 |7 7.8 EVAL: MC CAF Trees RDK
414 |7 7.9 EVAL: AADST RDK
415 | 7.10 EVAL: Grid Analysis RDK
416 | 7.12 Evaluate remaining DO SamGrid Requests RDK
417 | 7.12.2 Develop generic WBS for adapting DO Apps to Grid Production RDK RDK
418 |7 7.12.3 Create form to capture DO App requirements, workflow, use patterns - draft RDK RDK
419 |7 7.12.4 Create maintainable list of known portability issues for DO Apps on Grid - draft RDK RDK
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ID WBS Task Name Contact | Resource
o Initials

420 | 7.12.10 Mini-docs on DO App requirements, known portability issues - final RDK RDK
421 V/'@ 7.12.1 DO SamGrid Requests Evaluation: Draft version (v0.8) RDK RDK
422 |7 7.12.8 DO SamGrid Requests Evaluation: Meet w/DO Spokes and Vicky White RDK

423 V/'@ 7.12.9 DO SamGrid Requests Evaluation: Review version (v0.9) RDK RDK
424 |7 7.12.5 DO SamGrid Requests Evaluation: Internal Review RDK

425 |7 7.12.6 DO SamGrid Requests Evaluation: Revision (v1.0) RDK RDK
426 | 7.11 MILE 25: Evaluation of DO SamGrid Requests done RDK

427 | 8 Project Management RDK

428 V/{a} 8.1 INPUT: Draft Preliminary High-level WBS RDK RDK
429 8.2 Initiative Coordination Meeting RDK

430 | 8.2.1 Initiative Coordination Meeting 1 RDK

431 | & 8.2.2 Initiative Coordination Meeting 2 RDK

432 |7 8.2.3 Initiative Coordination Meeting 3 RDK

433 |7 8.2.4 Initiative Coordination Meeting 4 RDK

434 |7 8.25 Initiative Coordination Meeting 5 RDK

435 |7 8.2.6 Initiative Coordination Meeting 6 RDK

436 |4 8.2.7 Initiative Coordination Meeting 7 RDK

437 |7 8.2.8 Initiative Coordination Meeting 8 RDK

438 |7 8.2.9 Initiative Coordination Meeting 9 RDK

439 |7 8.2.10 Initiative Coordination Meeting 10 RDK

440 |7 8.2.11 Initiative Coordination Meeting 11 RDK

441 |7 8.2.12 Initiative Coordination Meeting 12 RDK

442 |7 8.2.13 Initiative Coordination Meeting 13 RDK

443 |7 8.2.16 Initiative Coordination Meeting 14 RDK

444 |7 8.2.14 Initiative Coordination Meeting 15 RDK

445 |7 8.2.17 Initiative Coordination Meeting 16 RDK

446 | 8.2.15 Initiative Coordination Meeting 17 RDK

447 | 8.2.19 Initiative Coordination Meeting 18 RDK

448 |7 8.2.20 Initiative Coordination Meeting 19 RDK

449 |7 8.2.21 Initiative Coordination Meeting 20 RDK

450 |7 8.2.22 Initiative Coordination Meeting 21 RDK

451 |7 8.2.23 Initiative Coordination Meeting 22 RDK

452 |7 8.2.24 Initiative Coordination Meeting 23 RDK

453 |7 8.2.25 Initiative Coordination Meeting 24: Follow-up RDK

454 |[Ed 8.2.26 Initiative Coordination Meeting 25: Follow-up RDK

455 |[Ed 8.2.27 Initiative Coordination Meeting 26: Follow-up RDK

456 |7 8.3 Project Planning RDK

457 | & 8.3.1 WBS/Schedule v0.8 for 3/7 objectives RDK RDK
458 V/@ 8.3.2 milestone: WBS/Schedule v0.8, begin weekly status'ing RDK

459 |7 8.3.3 WBS/Schedule v0.9 for 5/7 objectives RDK RDK
460 |, 8.3.4 milestone: Plan v0.9 sufficient to drive near-term work RDK

461 |7 8.35 Draft WBS/Schedule v1.0 for 7/7 objectives RDK  RDK,GG
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ID WBS Contact | Resource
o Initials

462 |7 8.3.6 Big Baseline Planning Meeting RDK

463 |7 8.3.7 Create Baseline Project Plan v1.0 RDK RDK
464 | 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK

465 |7 8.3.9 Baseline Project Plan: Executive Presentations RDK RDK
466 |4 8.3.12 Baseline Project Plan v1.0: Integrate feed-back RDK RDK
467 | 8.3.13 Baseline Plan Project v1.1: Drop tasks pushed out past end of Initiative RDK RDK
468 |, 8.3.14 MILE 8: Project Plan v1.1 RDK

469 |7 8.4 Project Administration RDK

470 |7 8.4.1 Planning Phase (Level of Effort = 5%) RDK RDK
471 |7 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK
472 8.5 Project Close-out RDK

473 8.5.6 Project Objectives Close-out Document RDK RDK
474 | 8.5.7 Prepare Rough Draft DO Technical Note with Project Documents RDK RDK
475 [Eé 8.5.1 Project Close-out Meeting RDK RDK
476 8.5.2 Project Close-out Report RDK RDK
477 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK
478 8.54 Archive project artifacts RDK RDK
479 8.5.5 milestone: Initiative Closed-out RDK

480 9 MILE 29: DO GPC Initiative completed ASB
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Duration Start Finish [ July 2007 August 2007 [ September 2
23[26 29 2 |5 [ g 1114172023 [26[29 [ 1 |4 [ 7 [10[13[16[19[22[25[28[31]| 3 |6
241.13days Sun 7/1/07 Tue 6/17/08 @
0 days Sun 7/1/07 Sun 7/1/07 7/1 Q—l-NPlil' Original architecture document v1.2 3
7 days Thu 7/5/07 Fri 7/13/07 ASB,AL High-level Architecture Document: draft - APIs, component responsibilities
0 days Fri 7/13/07 Fri 7/13/07 3 7/13 Q—uiilestone: Draft High-level Architecture Document
5 days Mon 7/16/07 Fri 7/20/07 GG,RDK,ASB ﬁ—ﬁgh—level—A;ehﬁeet—u;e—Deeument—Rewewj
8 days Wed 8/15/07 Fri 8/24/07 AL E——————— High-level-Architecture Do-|
4 days Mon 10/1/07 Thu 10/4/07
1 day Fri 10/12/07 Fri 10/12/07
0 days Fri 10/12/07 Fri 10/12/07 3 3
0 days Sun 7/1/07 Sun 7/1/07 7/1 ¢~INPUT: Review of DOrunjob interface
4 days Mon 7/2/07 Fri 7/6/07
0 days Mon 7/2/07 Mon 7/2/07 7/2% INPUT: Interface changes documented
1 day Mon 7/2/07 Mon 7/2/07 PL Decouplg DOrunjob macro and SamGrid development work
3 days Tue 7/3/07 Fri 7/6/07 PM !-ic upling: MC Job Type: SamGrid Integration
128 days Mon 7/9/07 Fri 1/11/08 1
1 day Mon 7/9/07 Mon 7/9/07 PM @Store-output-from-any-stage-SamGrid-development/integration
1 day Fri 1/11/08 Fri 1/11/08
0 days Fri 1/11/08 Fri 1/11/08
30 days Mon 7/2/07 Mon 8/13/07 :
0 days Mon 7/2/07 Mon 7/2/07 7/2% NRUT-Start|Prod at Stage 2: DOrunjob development 1
21 days Tue 7/10/07 Wed 8/8/07 3 PM Start Prod at Stage 2: SamGrid developmént/integration
3 days Thu 8/9/07 Mon 8/13/07 JS Start Prod at Stage 2: Productionj—level test
0 days Mon 8/13/07 Mon 8/13/07 8/13 @[ MILE 2: Start (MC) Production at Stage 2 - Wo
35 days Mon 7/2/07 Mon 8/20/07 :
1 day Mon 7/2/07 Mon 7/2/07 PM | +ErorReesovensSamCrid-developmentfiniegration |
5 days Tue 8/14/07 Mon 8/20/07 3 JS Error Recovery: Production-level t
0 days Mon 8/20/07 Mon 8/20/07 8/20 ¢ milestone: Error Récovery in Pha
128 days Mon 7/30/07 Tue 2/5/08
32 days Mon 9/24/07 Tue 11/6/07 i
4 days Fri 10/12/07  Wed 10/17/07
12 days Mon 11/26/07  Tue 12/11/07
0 days Tue 2/5/08 Tue 2/5/08
14 days  Mon 12/10/07 Wed 1/2/08
1 day Mon 1/7/08 Mon 1/7/08
Odays  Mon 12/10/07  Mon 12/10/07
0 days Tue 2/5/08 Tue 2/5/08
72 days Tue 1/22/08 Wed 4/30/08
16 days Tue 1/22/08 Tue 2/12/08
6 days Wed 2/13/08 Wed 2/20/08
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Duration Start Finish [ July 2007 August 2007 | September 2
232629 2 | 5[ 8 [11]14[17[20]23 2629 1|47 [10]13[16[19[22]25[28[31] 3 |86
20 days Tue 3/18/08  Mon 4/14/08 g g
4 days Thu 2/14/08 Tue 2/19/08
3 days Tue 4/15/08 Thu 4/17/08
3 days Tue 4/15/08 Thu 4/17/08
22 days Mon 3/31/08 Tue 4/29/08
1 day Wed 4/30/08 Wed 4/30/08
0 days Wed 4/30/08 Wed 4/30/08
82 days Wed 9/12/07 Fri 1/11/08
6 days Wed 9/12/07 Wed 9/19/07
1 day Thu 9/20/07 Thu 9/20/07
12 days Mon 10/1/07 Tue 10/16/07
8 days Wed 10/17/07 Fri 10/26/07
4 days Tue 11/6/07 Fri 11/9/07
6 days Mon 11/12/07  Mon 11/19/07
5 days Mon 1/7/08 Fri 1/11/08
0 days Fri 1/11/08 Fri 1/11/08
7 days Wed 4/30/08 Thu 5/8/08
5 days Wed 4/30/08 Tue 5/6/08
2 days Wed 5/7/08 Thu 5/8/08
0 days Thu 5/8/08 Thu 5/8/08
6 days Fri 2/1/08 Fri 2/8/08
0 days Fri 2/8/08 Fri 2/8/08
0 days Fri 2/8/08 Fri 2/8/08
0 days Fri 2/8/08 Fri 2/8/08
0 days Fri 2/8/08 Fri 2/8/08
0 days Fri 2/8/08 Fri 2/8/08
6 days Fri 2/1/08 Fri 2/8/08
0 days Thu 5/8/08 Thu 5/8/08
213 days Sun 7/1/07 Tue 5/6/08 .
207 days Mon 7/2/07 Mon 4/28/08
67 days Mon 7/2/07 Thu 10/4/07
0 days Mon 7/2/07 Mon 7/2/07 7/2% INPUT: Data Queues Doc: Recent Draft
5 days Mon 7/2/07 Mon 7/9/07 AB3,ABZ%—D@'3 Queues DocFeed-backupdate
5 days Mon 9/24/07 Fri 9/28/07
1 day Thu 10/4/07 Thu 10/4/07 ‘
0 days Thu 10/4/07 Thu 10/4/07 |
68 days Mon 7/2/07 Fri 10/5/07 :
0 days Mon 7/2/07 Mon 7/2/07 712 @—INPUT-Fwd-Node-Install Doc: Recent Draft
25days  Mon 7/16/07 Fri 8/17/07 Ss ﬁ—w Node Install Doc: Hardware prep at
5days  Mon 8/20/07 Fri 8/24/07 SS G Fwd Node Install Doc: Fee.
5 days Wed 9/26/07 Tue 10/2/07
1 day Wed 10/3/07 Wed 10/3/07
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Duration Start Finish [ July 2007 August 2007 [ September 2
232629 2 | 5[ 8 [11]14[17[20]23 2629 1|47 [10]13[16[19[22]25[28[31] 3 |86
2 days Thu 10/4/07 Fri 10/5/07 3 i
0 days Fri 10/5/07 Fri 10/5/07
7 days Thu 7/12/07 Fri 7/20/07 G
7 days Thu 7/12/07 Fri 7/20/07 AB2 SRM with SAM Doc: Integrate into SamGrid Documentation
0 days Fri 7/20/07 Fri 7/20/07 7/20 ¢ milestone: SRM with SAM Doc: Completed
162 days Wed 9/5/07 Mon 4/28/08 O—
1 day Wed 9/5/07 Wed 9/5/07 - AL Op
5 days Thu 9/6/07 Wed 9/12/07 GG,RDKié
12 days Wed 10/3/07  Wed 10/24/07 3
7days  Thu 10/25/07 Fri 11/2/07
8 days Wed 1/2/08 Fri 1/11/08
9 days Mon 1/14/08 Fri 1/25/08
16 days Tue 3/18/08 Tue 4/8/08
1 day Mon 4/14/08 Mon 4/14/08
5 days Mon 4/21/08 Fri 4/25/08
1 day Mon 4/28/08 Mon 4/28/08
0 days Mon 4/28/08 Mon 4/28/08
0 days Mon 4/28/08 Mon 4/28/08
68 days Sun 7/1/07 Fri 10/5/07 .
0 days Sun 7/1/07 Sun 7/1/07 7/1 Q—LNPUMH&&Up of operations issues
4 days Mon 7/9/07 Thu 7/12/07 GG Current Operations description: draft - level and causes
5 days Fri 7/13/07 Thu 7/19/07 PM,Rwﬂption: Review
2 days Thu 8/2/07 Fri 8/3/07 GG E—Ge#em—@pe\caﬂens-discription Revised version :
1 day Thu 8/16/07 Thu 8/16/07 ASB ifurrent Operations descrlptlon Applove
0 days Thu 8/16/07 Thu 8/16/07 8/16 ¢ milestone: Current Operatlons desqriptio
13 days Mon 7/9/07 Wed 7/25/07 vt
0 days Mon 7/9/07 Mon 7/9/07 719 INPUT|: FY08 REX budget determined
6 days Mon 7/9/07 Mon 7/16/07 RS,AL Future Operations description: draft -{acceptable load level and activities
5 days Tue 7/17/07 Mon 7/23/07 GG,RDK|,ASB Future Operations descfiption: Review
2 days Tue 7/24/07 Wed 7/25/07 ASB @ Future Operations description: Approve
0 days Wed 7/25/07 Wed 7/25/07 7/25 ¢ milestone: Future Qperations description
60 days Fri 7/13/07 Fri 10/5/07
0 days Fri 7/13/07 Fri 7/13/07 7/13 ng, Alarms proposal
16 days Mon 8/6/07 Mon 8/27/07 GG uctio
5 days Tue 8/28/07 Tue 9/4/07 ASB,RDK,AL
10 days Wed 9/5/07 Tue 9/18/07
0 days Tue 9/18/07 Tue 9/18/07
10 days Wed 9/19/07 Tue 10/2/07
2 days Thu 10/4/07 Fri 10/5/07
0 days Fri 10/5/07 Fri 10/5/07
0 days Fri 10/5/07 Fri 10/5/07
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Duration Start Finish [ July 2007 August 2007 [ September 2
232629 2 | 5[ 8 [11]14[17[20]23 2629 1|47 [10]13[16[19[22]25[28[31] 3 |86
95 days Wed 8/1/07 Fri 12/14/07 3 & ‘
18 days Wed 8/1/07 Fri 8/24/07 & &
2 days Wed 8/1/07 Thu 8/2/07 O
1 day Wed 8/1/07 Wed 8/1/07 GG Request SamGrid Users to open tickets |
1 day Thu 8/2/07 Thu 8/2/07 Al_i%inform Sam shifters about handling SamGrid Requests
0 days Thu 8/2/07 Thu 8/2/07 8/2 ¢ milestone: SamGrid Requests to Sam Issue Tracker
8 days Thu 8/2/07  Mon 8/13/07 & = f
1 day Thu 8/2/07 Thu 8/2/07 PM Write-up checklist
3 days Fri 8/3/07 Tue 8/7/07 GG,AL Review checklist
3 days Wed 8/8/07 Fri 8/10/07 vise checklist
0.5 days Mon 8/13/07 Mon 8/13/07 PM,AL afhecklist training, trial run |
0.5 days Mon 8/13/07 Mon 8/13/07 PM g fine-tune checklist per feed-back
0 days Mon 8/13/07 Mon 8/13/07 8/13 ¢ |milestone: SamGlid Operations Checklist Tran
9days  Tue 8/14/07 Fri 8/24/07 e
5 days Tue 8/14/07 Mon 8/20/07 AL t Ops—orientéd formatt
4 days Tue 8/21/07 Fri 8/24/07 GG,AB2 eview, sigh—off by GG, A
0 days Fri 8/24/07 Fri 8/24/07 milestone: Adapt Operatio|
0 days Fri 8/24/07 Fri 8/24/07 8/24 ¢ MILE 3: Ménual Checklist
15 days Wed 9/12/07 Tue 10/2/07 5
15 days Wed 9/12/07 Tue 10/2/07 DEV
15 days Wed 9/12/07 Tue 10/2/07 DEV
0 days Tue 10/2/07 Tue 10/2/07
15days Wed 10/17/07 Tue 11/6/07
15days Wed 10/17/07 Tue 11/6/07
15days Wed 10/17/07 Tue 11/6/07
0 days Tue 11/6/07 Tue 11/6/07
15days Mon 11/26/07 Fri 12/14/07
15days  Mon 11/26/07 Fri 12/14/07
15days  Mon 11/26/07 Fri 12/14/07
0 days Fri 12/14/07 Fri 12/14/07
0 days Fri 12/14/07 Fri 12/14/07
63 days Mon 7/30/07  Thu 10/25/07 &
8 days Mon 7/30/07 Wed 8/8/07 PM —————— New VDT VVDT-oriented Testbed-setup
2 days Tue 9/18/07 Wed 9/19/07
26 days Thu 9/20/07  Thu 10/25/07
0 days Thu 10/25/07 Thu 10/25/07
168 days Tue 9/4/07 Tue 5/6/08 X
156 days Tue 9/4/07 Fri 4/18/08 i
8 days Wed 9/5/07 Fri 9/14/07 GG,AL
156 days Tue 9/4/07 Fri 4/18/08 3 O—
2 days Mon 9/17/07 Tue 9/18/07
146 days Wed 9/19/07 Fri 4/18/08
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Duration

Start

Finish

[ July 2007 August 2007

| September 2

16 days
20 days
5 days
3 days
1 day

1 day

1 day

1 day

1 day

4 days
0 days
0 days
28 days
1 day

2 days
5 days
8 days
6 days
1 day

0 days
56 days
1 day

2 days
18 days
3 days
10 days
3 days
4 days
4 days
5 days
0 days
13 days
21 days
6 days
4 days
2 days
3 days
0 days
0 days
0 days
12 days
0 days

Wed 9/19/07
Tue 10/16/07
Tue 10/16/07
Fri 10/26/07
Tue 10/30/07
Wed 10/31/07
Fri 11/2/07
Mon 11/5/07
Tue 11/6/07
Wed 11/7/07
Mon 11/12/07
Thu 9/27/07
Mon 12/10/07
Mon 12/10/07
Tue 12/11/07
Thu 12/13/07
Thu 12/20/07
Mon 1/7/08
Wed 1/23/08
Wed 1/23/08
Tue 1/22/08
Tue 1/22/08
Wed 1/23/08
Fri 1/25/08
Wed 2/20/08
Mon 2/25/08
Tue 3/18/08
Fri 3/21/08
Thu 3/27/08
Wed 4/2/08
Tue 4/8/08
Thu 10/25/07
Mon 2/4/08
Mon 2/4/08
Tue 2/12/08
Mon 2/18/08
Wed 2/20/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Thu 4/3/08
Tue 9/4/07

Wed 10/10/07
Mon 11/12/07
Mon 10/22/07
Tue 10/30/07
Tue 10/30/07
Wed 10/31/07
Fri 11/2/07
Mon 11/5/07
Tue 11/6/07
Mon 11/12/07
Mon 11/12/07
Thu 9/27/07
Wed 1/23/08
Mon 12/10/07
Wed 12/12/07
Wed 12/19/07
Fri 1/4/08
Mon 1/14/08
Wed 1/23/08
Wed 1/23/08
Tue 4/8/08
Tue 1/22/08
Thu 1/24/08
Tue 2/19/08
Fri 2/22/08

Fri 3/7/08
Thu 3/20/08
Wed 3/26/08
Tue 4/1/08
Tue 4/8/08
Tue 4/8/08
Mon 11/12/07
Tue 3/4/08
Mon 2/11/08
Fri 2/15/08
Tue 2/19/08
Fri 2/22/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Fri 4/18/08
Tue 9/4/07

232629 2 | 5[ 8 [11]14[17[20]23 2629 1|47 [10]13[16[19[22]25[28[31] 3 |86

9/4 @—mile]
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Duration

Start

Finish

[ July 2007 August 2007 | September 2

70 days
5 days
21 days
12 days
2 days
2 days
1 day

1 day

1 day

1 day

1 day

1 day

1 day

0 days
3 days
5 days
23 days
7 days
6 days
0 days
13 days
9 days
4 days
0 days
0 days
0 days
1 day

0 days
0 days
0 days
0 days
0 days
0 days
0 days
66 days
6 days
2 days
3 days
18 days
15 days
5 days
5 days

Tue 10/2/07
Tue 10/2/07
Tue 10/9/07
Tue 10/9/07
Thu 10/25/07
Mon 10/29/07
Wed 10/31/07
Thu 11/1/07
Fri 11/2/07
Mon 11/5/07
Mon 11/5/07
Tue 11/6/07
Tue 11/6/07
Tue 11/6/07
Wed 11/7/07
Mon 11/12/07
Mon 11/19/07
Mon 11/26/07
Mon 1/7/08
Tue 1/15/08
Mon 11/19/07
Mon 11/19/07
Mon 12/3/07
Mon 12/3/07
Mon 12/3/07
Mon 12/3/07
Fri 12/7/07
Fri 12/7/107
Fri 12/7/107
Fri 12/7/07
Fri 12/7/107
Fri 12/7/107
Fri 12/7/107
Fri 12/7/107
Fri 2/1/08

Fri 2/1/08
Wed 2/13/08
Fri 2/15/08
Wed 2/20/08
Mon 2/25/08
Mon 4/21/08
Mon 4/28/08

Tue 1/15/08
Mon 10/8/07
Tue 11/6/07
Wed 10/24/07
Fri 10/26/07
Tue 10/30/07
Wed 10/31/07
Thu 11/1/07
Fri 11/2/07
Mon 11/5/07
Mon 11/5/07
Tue 11/6/07
Tue 11/6/07
Tue 11/6/07
Fri 11/9/07
Fri 11/16/07
Fri 12/21/07
Tue 12/4/07
Tue 1/15/08
Tue 1/15/08
Fri 12/7/07
Mon 12/3/07
Fri 12/7/07
Mon 12/3/07
Mon 12/3/07
Mon 12/3/07
Fri 12/7/07
Fri 12/7/107
Fri 12/7/107
Fri 12/7/07
Fri 12/7/107
Fri 12/7/107
Fri 12/7/107
Fri 12/7/107
Fri 5/2/08
Fri 2/8/08
Thu 2/14/08
Tue 2/19/08
Fri 3/21/08
Fri 3/14/08
Fri 4/25/08
Fri 5/2/08

232629 2 | 5[ 8 [11]14[17[20]23 2629 1|47 [10]13[16[19[22]25[28[31] 3 |86
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Duration Start Finish [ July 2007 August 2007 [ September 2
232629 2 | 5[ 8 [11]14[17[20]23 2629 1|47 [10]13[16[19[22]25[28[31] 3 |86
0 days Fri 5/2/08 Fri 5/2/08 ; 3
70 days Mon 1/7/08 Mon 4/14/08
63 days Mon 1/7/08 Thu 4/3/08
2 days Mon 1/7/08 Tue 1/8/08
4 days Thu 1/24/08 Tue 1/29/08
8 days Mon 2/4/08 Wed 2/13/08
2 days Mon 3/24/08 Tue 3/25/08
3 days Wed 3/26/08 Fri 3/28/08
2 days Wed 4/2/08 Thu 4/3/08
61 days Wed 1/9/08 Thu 4/3/08
1 day Wed 1/9/08 Wed 1/9/08
1 day Thu 1/10/08 Thu 1/10/08
1 day Fri 1/11/08 Fri 1/11/08
8 days Wed 1/30/08 Fri 2/8/08
1 day Mon 2/11/08 Mon 2/11/08
7 days Wed 3/26/08 Thu 4/3/08
5 days Tue 4/8/08 Mon 4/14/08
5 days Mon 1/7/08 Fri 1/11/08
1 day Mon 1/14/08 Mon 1/14/08
0 days Mon 4/14/08 Mon 4/14/08
94 days Wed 9/5/07 Wed 1/23/08 : O
1 day Wed 9/5/07 Wed 9/5/07 . AB2 @R
1 day Tue 10/9/07 Tue 10/9/07 3
20 days Tue 11/6/07 Mon 12/3/07
8days Wed 12/12/07 Fri 12/21/07
10 days Mon 1/7/08 Wed 1/23/08
0 days Wed 1/23/08 Wed 1/23/08
23 days Wed 11/7/07 Tue 12/11/07
5 days Wed 11/7/07 Tue 11/13/07
6 days Wed 11/21/07 Fri 11/30/07
5 days Mon 12/3/07 Fri 12/7/07
2 days Mon 12/10/07 Tue 12/11/07
158 days Wed 9/19/07 Tue 5/6/08
66 days Wed 9/19/07 Fri 12/21/07
1 day Wed 9/19/07 Wed 9/19/07
1 day Thu 9/20/07 Thu 9/20/07
1 day Fri 9/21/07 Fri 9/21/07
5 days Mon 9/24/07 Fri 9/28/07
5days Wed 10/24/07 Tue 10/30/07
8 days Wed 12/12/07 Fri 12/21/07
0 days Fri 12/21/07 Fri 12/21/07
19 days Mon 9/24/07 Thu 10/18/07
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Duration Start Finish [ July 2007 August 2007 [ September 2
232629 2 | 5[ 8 [11]14[17[20]23 2629 1|47 [10]13[16[19[22]25[28[31] 3 |86
10 days Mon 9/24/07 Fri 10/5/07 : :
5 days Mon 10/8/07 Fri 10/12/07
lday Mon 10/15/07  Mon 10/15/07
lday  Tue 10/16/07  Tue 10/16/07
lday Wed 10/17/07 Wed 10/17/07
lday  Thu10/18/07  Thu 10/18/07
0 days Thu 10/18/07 Thu 10/18/07
13 days Fri 10/19/07 Tue 11/6/07
1 day Fri 10/19/07 Fri 10/19/07
6 days Mon 10/22/07  Mon 10/29/07
6 days  Tue 10/30/07 Tue 11/6/07
0 days Tue 11/6/07 Tue 11/6/07
2days Wed 12/26/07  Thu 12/27/07
4 days Fri 12/28/07 Fri 1/4/08
5 days Wed 11/7/07  Tue 11/13/07
0 days Fri 1/4/08 Fri 1/4/08
2 days Thu 1/3/08 Fri 1/4/08
18 days Mon 1/7/08 Mon 2/4/08
10 days Fri 1/18/08 Fri 2/1/08
2 days Wed 2/13/08 Thu 2/14/08
2 days Mon 5/5/08 Tue 5/6/08
2 days Mon 4/14/08 Tue 4/15/08
0 days Tue 5/6/08 Tue 5/6/08
3 days Tue 9/11/07 Fri 9/14/07
3 days Tue 9/11/07 Fri 9/14/07
1 day Tue 9/11/07 Tue 9/11/07
1 day Wed 9/12/07 Wed 9/12/07
1 day Thu 9/13/07 Thu 9/13/07
0 days Fri 9/14/07 Fri 9/14/07
0 days Tue 5/6/08 Tue 5/6/08
108 days Mon 8/13/07 Tue 1/22/08 & :
5 days Mon 8/13/07 Fri 8/17/07 GG @@= Clarify DO certificate apprbval process
0 days Tue 1/22/08 Tue 1/22/08 ?
0 days Tue 5/6/08 Tue 5/6/08 i
211 days Sun 7/1/07 Fri 5/2/08 v
9 days Sun 7/1/07 Fri 7/13/07 @ =
0 days Sun 7/1/07 Sun 7/1/07 7/1 é—lﬁPUT Attempt to run DO Primary Production on FermiGrid
0.5 days Tue 7/3/07 Tue 7/3/07 OSG/Fermigrid Resource Selection Meeting
6 days Tue 7/3/07 Thu 7/12/07 §MD Config DOProduction role: Fermigrid, GUMS, CAB, PBS, etc.
1 day Fri 7/13/07 Fri 7/13/07 3 MD Run DO Primary Prod via DOProduction role
0 days Fri 7/13/07 Fri 7/13/07 7/13 ¢ MILE 1: DO Primary Production Runnable on Fermigrid ;
1 day Fri 8/24/07 Fri 8/24/07 &-POPPF Corﬁmissioning Ev
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Duration Start Finish [ July 2007 August 2007 [ September 2
232620 2[5 [ 8 [11[14[17[20[23[26]20| 1 |4 |7 [10[13]16[19[22[25/28 /313 |6
172 days Mon 8/27/07 Fri 5/2/08 ' .
9 days Mon 8/27/07 Fri 9/7/07 % ; b
3 days Mon 8/27/07 Wed 8/29/07 MD FiX d0srv065 stor
3 days Thu 8/30/07 Tue 9/4/07 ‘ Rur
3 days Wed 9/5/07 Fri 9/7/07
0 days Fri 9/7/107 Fri 9/7/07 9/7
163 days Mon 8/27/07 Mon 4/21/08 J
1 day Mon 8/27/07 Mon 8/27/07 = !mp!ﬂrﬁﬂnt Chang
5 days Thu 9/27/07 Wed 10/3/07 ‘
3days Wed 12/12/07 Fri 12/14/07
2.5 days Tue 12/18/07 Thu 12/20/07
5 days Thu 1/17/08 Thu 1/24/08
1 day Mon 4/21/08 Mon 4/21/08
20 days Tue 10/30/07  Wed 11/28/07
0 days Thu 1/24/08 Thu 1/24/08
84 days Mon 1/7/08 Fri 5/2/08
18 days Mon 1/7/08 Thu 1/31/08
16 days Fri 2/1/08 Fri 2/22/08
4 days Tue 2/26/08 Fri 2/29/08
10 days Mon 4/21/08 Fri 5/2/08
0 days Fri 5/2/08 Fri 5/2/08
116 days Thu 11/1/07 Mon 4/21/08
55 days Tue 1/22/08 Mon 4/21/08
55 days Tue 1/22/08 Mon 4/21/08
28 days Thu 11/1/07  Wed 12/12/07
13 days Mon 1/7/08 Mon 1/28/08
4 days Fri 2/8/08 Wed 2/13/08
3 days Fri 2/15/08 Tue 2/19/08
5 days Wed 3/26/08 Tue 4/1/08
2 days Fri 4/18/08 Mon 4/21/08
0 days Mon 4/21/08 Mon 4/21/08
147 days Wed 9/5/07 Tue 4/8/08 O
0 days Tue 4/8/08 Tue 4/8/08
0 days Tue 4/8/08 Tue 4/8/08
0 days Wed 9/5/07 Wed 9/5/07 9/5
0 days Wed 9/5/07 Wed 9/5/07 9/5 ::I::
0 days Wed 1/23/08 Wed 1/23/08
0 days Tue 10/9/07 Tue 10/9/07
0 days Tue 4/8/08 Tue 4/8/08
1 day Mon 2/11/08 Mon 2/11/08
0 days Fri 5/2/08 Fri 5/2/08
83 days Wed 8/15/07  Wed 12/12/07
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Duration

Start

Finish

[ July 2007

August 2007

| September 2

232629 2 | 5[ 8 [11]14[17[20[23]26]29

1|47 ]10[13[16]19[22[25[28[31[3 |6

5 days
5 days
20 days
20 days
0 days
97 days
0 days
0 days
0 days
0 days
0 days
0 days
97 days
0 days
2 days
85 days
95 days
11 days
0 days
85 days
0 days
0 days
0 days
0 days
0 days
0 days
0 days
0 days
0 days
85 days
0 days
9 days
9 days
0 days
0 days
0 days
0 days
0 days
85 days
9 days
2 days
2 days

Wed 8/15/07
Wed 8/15/07
Tue 11/13/07
Tue 11/13/07
Wed 12/12/07
Tue 10/23/07
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Tue 10/23/07
Tue 3/4/08
Tue 10/23/07
Thu 10/25/07
Thu 10/25/07
Tue 2/19/08
Tue 3/4/08
Tue 10/23/07
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Tue 10/23/07
Wed 2/27/08
Tue 10/23/07
Tue 10/23/07
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Tue 10/23/07
Tue 10/23/07
Fri 2/15/08
Fri 2/15/08

Tue 8/21/07
Tue 8/21/07
Wed 12/12/07
Wed 12/12/07
Wed 12/12/07
Fri 3/14/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Fri 3/14/08
Tue 3/4/08
Wed 10/24/07
Fri 3/14/08
Fri 3/14/08
Tue 3/4/08
Tue 3/4/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Fri 11/2/07
Fri 11/2/07
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Fri 11/2/07
Mon 2/18/08
Mon 2/18/08

=

AB2 @@= Forwarding Node :Behind Firewal
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Duration

Start

Finish

| July 2007 August 2007 | September 2

2 days
5 days
0 days
2 days
6 days
2 days
0 days
241.13 days
0 days
240.13 days
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
1hr
78.9 days
10 days
0 days
13 days
0 days
32 days

Thu 2/21/08
Wed 2/6/08
Wed 2/13/08
Wed 2/13/08
Fri 2/15/08
Tue 2/26/08
Wed 2/27/08
Sun 7/1/07
Sun 7/1/07
Tue 7/3/07
Tue 7/3/07
Tue 7/17/07
Tue 7/31/07
Tue 8/14/07
Tue 8/28/07
Tue 9/11/07
Tue 9/25/07
Tue 10/9/07
Tue 10/23/07
Tue 11/6/07
Tue 11/20/07
Tue 12/4/07
Tue 12/18/07
Tue 1/8/08
Tue 1/15/08
Tue 1/22/08
Tue 1/29/08
Tue 2/5/08
Tue 2/12/08
Tue 2/19/08
Tue 2/26/08
Tue 3/4/08
Tue 3/18/08
Tue 4/8/08
Tue 5/13/08
Tue 6/17/08
Tue 7/3/07
Tue 7/3/07
Wed 7/18/07
Wed 7/18/07
Fri 8/17/07
Fri 8/17/07

Fri 2/22/08
Tue 2/12/08
Wed 2/13/08
Thu 2/14/08
Fri 2/22/08
Wed 2/27/08
Wed 2/27/08
Tue 6/17/08
Sun 7/1/07
Tue 6/17/08
Tue 7/3/07
Tue 7/17/07
Tue 7/31/07
Tue 8/14/07
Tue 8/28/07
Tue 9/11/07
Tue 9/25/07
Tue 10/9/07
Tue 10/23/07
Tue 11/6/07
Tue 11/20/07
Tue 12/4/07
Tue 12/18/07
Tue 1/8/08
Tue 1/15/08
Tue 1/22/08
Tue 1/29/08
Tue 2/5/08
Tue 2/12/08
Tue 2/19/08
Tue 2/26/08
Tue 3/4/08
Tue 3/18/08
Tue 4/8/08
Tue 5/13/08
Tue 6/17/08
Tue 10/23/07
Wed 7/18/07
Wed 7/18/07
Fri 8/17/07
Fri 8/17/07
Wed 10/3/07

232629 2 | 5[ 8 [11]14[17[20[23]26]29

v v v ¢ v
71 ¢ PUT: Draft Preliminary High-level WBS
& ¢ 0 ¢ 0
@ Initiative Coordination Meeting 1

1|47 ]10[13[16]19[22[25[28[31[3 |6

¢ Initiative Coordination Meeting 2
§ Initiative Coordination Meeting 3 i
¢ Initiative Coordination Meeting 4
] Initiative Coordinatio

RDK%&NBS/SCheduIe v0.8 for 3/7 objectives

7/18 milestone: WBS/Schedule v0.8, begin weekly status'ing

RDK WBS/Schedule v0.9 for 5/7 objectives

8/17 milestone: Plan v0.9 sufficient to drive n
RDK,GG%
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Duration Start Finish | July 2007 August 2007 | September 2
232629 2 | 5[ 8 [11]14[17 20232629 1|47 [10]13[16[19[22]25[28[31] 3 |86

1 day Thu 10/4/07 Thu 10/4/07 g g

2 days Fri 10/5/07  Mon 10/8/07

0 days Mon 10/8/07 Mon 10/8/07

4 days Tue 10/9/07 Fri 10/12/07
2days Mon 10/15/07  Tue 10/16/07 ‘
2days Wed 10/17/07  Thu 10/18/07
Odays  Tue 10/23/07  Tue 10/23/07

1969 days| \Wed 718/07] Tue 3/4/08

89 days Tue 10/9/07 Tue 3/4/08 |

14 days Mon 5/5/08  Thu 5/22/08

4 days Mon 5/5/08 Thu 5/8/08

2 days Fri 5/9/08 Mon 5/12/08

1 day Tue 5/13/08 Tue 5/13/08

2days  Wed 5/14/08 Thu 5/15/08

3 days Fri 5/16/08 Tue 5/20/08

2days  Wed 5/21/08 Thu 5/22/08

0 days Thu 5/22/08 Thu 5/22/08

0 days Thu 5/22/08 Thu 5/22/08
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er 2007 | October 2007 [ November 2007 [ December 2007
6 | 9 [12 151821 (2427303 |6 [ 9 [12]15[18[21 2427 [30 ]2 |5 [8 [11]14[17[20[23[26[29[ 2 |5 8 [11]14]17]

RDK ﬁ—H-ig-h—level—ﬁchitecture Document: Approval - ASBi

RDK ﬁ;ngh level Architecture Document: Approval
10/12 ¢ MILE 7: DO Grid Production Archltecture document done

tion
t
- Working

evel test
Phased Processing

ation:-First 50%-implementation

DW s DOrepro-tools-adaptation—Next-40% impleméntation
RDK,GG @@= DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob 1

ss :

12/1 DEFER: DOrepro
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er 2007 | October 2007 | November 2007 | December 2007
6 | 9 [12 151821 (2427303 |6 [ 9 [12]15[18[21 2427 [30 ]2 |5 [8 [11]14[17[20[23[26[29[ 2 |5 8 [11]14]17]

RDK Survey current understanding of testing procedures
mmg meeting

GG Testing responsibilities, pro?:edures proposal
GG,PL : ponent and Integration testing

AB2 ﬁ—Eﬁaluate how DOrunjob should set up WN environment
T pL . its .

ALWU% Doc: Approve

DZ,AL ﬁfata Queues Doc: Integrate into SamGrid Documentatlon
10/4 ¢ milestone: Data Queues Doc: Completed

—

rep attempt
—eed-back

DZ,SS$ Fwd Node Install Doc: Integrate Dehong and Steve's documents
AL %-\Fwd Node Install Doc: Approve 3
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er 2007 | October 2007 | November 2007 | December 2007
6 | 9 121518212427 30| 3 [ 6 | 9 121518212427 ]30] 2[5 |8 111417202326 [29] 2 |5 [ 8 [11]14]17]
DZ &&-Fwd Node Install Doc: Integrate into SamGrid Installation Manual

10/5 ¢ milestone: Fwd Node Install Doc: Completed

i i
Operations Policies doc: Draft : 3

AL

Operations Policies doc: Revised draft

rove
ription

—

uction plan: Overall draft
Operations Reduction plan: Review

Z;Operations Reduction plan: Rgviged version
9/18 MILE 4: Operations Reduction plan: Working plan ready
GG %—gpora ions Reduction plan: Coordinate w/FEF
ASB,RDK Dperations Reduction plan: Approve - CD, DO

10/5 milestone: Operations Reduction plan completed
10/5 Q‘Tnilestone: Operations Reduction and Transfer Planning completed
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er 2007 | October 2007 | November 2007 | December 2007
26 29 2 [ 5[ 8 [11[14[17]

6 | 9 [12]15[18[21 24273013 [6 [ 9 121518212427 302 ][5 |8 [11[14]17[20]23]

t Transferred

t
G, AB2
erations Checklist to Ops-oriented Format
cklist - Phase 1/4 of Ops Transfer done

N

—

DEV,REX REX Ops co-performs ops tasks with SamGrid Dev (Lével of Effort) i
DEV,REX Zopicd Operations Training and Docs as requested by REX ops (Level of Effort)
10/2 ¢ MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done
DEV,REX : REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)
DEV,REX :Opical Operations Training and Docs as req‘uested by REX ops (Level of Effort)
11/6 ¢ MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done

DEV,REX cssssss REX Op
DEV,REX ‘ opical

f 12/14 @ [MILE 2
12/14 ¢ ‘milesto

—

v

PM New VDT: VDT-oriented Testbed resetup

New VDT:: software adaptation and deployment

Reach agreement among groups involved (by Sep 14)

——r
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er 2007

[ October 2007

[ November 2007 [ December 2007

6 |

12 [15 [ 18 [ 21 [ 24 [ 27 [ 30 | | 6 [ 9

\12|15\18|21\24\

27 | 30 | | 5 | [11 [ 14 [ 17 |

imilestone-Forwarding-nodes-reinstalled-with-stan

FEF

rocure HW parts for all fwd nodes

(11 [14 [17 20 [23[26[29 | 2 [ 5 |

FEF ﬁ—mﬂﬁi‘m con |gure candidate fwd node (by Oct 22)
v

PM

9/27 o—NRPUF-Testoffail-overinproduction-envirenment

Developers install and test candidate fwd node (by Fri Oct 26)

PM djust current software to use standard location as default
PM djust current installation instructions :

SS i—R&X ops re-installs on candidate machine
FEF SS Admins and REX ops configure production fwd node
SS Switch candidate machine and dOsrv047 (fwd + station) (Nov 6)
PM,SS Diagnose, resolve, document 32—bit/64—bit compatibility issues

11712 OMHEEL1:Forwarding-Node-w/Sam-Station-Reinst

Hed-with-std-config

GG ﬁ«Organize activities to prepare for LCG fwd node migration

SS
SS

REX ops drains
REX ops ins

SS

SS,PM ¢

ard-configuration
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| October 2007

| November 2007

| December 2007

er 2007

12 [15 [ 18 [ 21 [ 24 [ 27 [ 30 | | 6 |

(12 [15[18 |21 [24[27[30] 2 [ 5 |

111 [ 14 [17 [ 20 [ 23 [ 26 | 29 |
—_— .

| 5 | [11 [ 14 [ 17 |

6 |

PM

FEF

Define standard queuing node machine cohfiguration

e HW parts for samg
nfigure test instance gf samgrid-like node
velopers install and test samgrid-like node (by Wed Nov 7)

jon instructions

mgrld fnal.gov (Dec 4 downtime, prefe

d-like node (job queuing, broker, Web server)

mgrid-li
samgrid-like node

Nov 6 |[downtime)

e node

11/6 4 OMHEL2: veuing-Rodereinstalied with-sto-config
PM,GG lagnose job history incompatibility issues and credte migration plan
PM,GG @& migration from mixed old/new samgrid nodes to ne

PM

12/3
12/3
12/3

ing standard durable locati

T: Admins procure HW
MOQT: Admins configure te
)T: Developers install an

PM Durable Locations: Ad
12/7 MOOT: Adjust curren
12/7 MOOT: REX ops re-i
12/7 REX ops reconfigure
12/7 MOOT: Stop tmb upl
12/7 MOOT: Stop tmb upl
12/7

12/7 ‘¢ "milestone: Standard

Page 30




er 2007

| October 2007

| November 2007

| December 2007

| Reduce-size-of-output-sandbo
size-of-output-sas

AB2 @M

AB2 @
AB2 &
AB2

Define hardware
Install basic NGOP server
ploy and test best schema as deg

ake—e&peﬂ—saﬂdbex—spaee—maaegemeél—me«e—%ust
P = Transfer-outpyt sandhox sele
AB? —

MD % for accessing old -ogfiles

AB2 ﬂvide tools (to MD
MD ﬁ—'FiSt lo

AB2

icted

@p;eseMaﬂen—Feqm;erients: Dev part

RH s Understand-S;

6 | 9 [12 151821 (2427303 |6 [ 9 [12]15[18[21 2427 [30 ]2 |5 [8 [11]14[17[20[23[26[29[ 2 |5 8 [11]14]17]

AB2,REX

for accessing
yfile access to
Revise tools gi

12/2
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er 2007 | October 2007

| November 2007

| December 2007

AB2 Create distributable UPD package

10/18 qmilestone: Samgrid_mbn developed

AB2 @bBevelop generic scripts for Gridftp
AB2 Data Nodes: St3

6 | 9 [12 151821 (24 [27 30| 3 |6 |9 [12 /1518 |21 (2427 [30| 2 |5 |8 111417 ]20[23[26/29| 2[5 |8 [11][14][17]
AB2 i environment for repetitive task execution §
AB2 velop converter between SamGrid config and pext-gen cfon
AB2 @-$tore duplicate configuration bffwd node
AB2 ccept existing configuration of fwd node
AB2 Dispatch list of monitoring agents periogdically, collect statuses

and Fcp m
ger, Dural
rorwarding

11/6

AB2

milestone;

bnitoring 1
le location, caches, Gridftp, Fcp
Node: Gridftp, Fcp, Jim_advertisé, XML db, Sandbox, opt. sched. co
Monitoring scripts developed |

\
=9
AB2 @-Create test parameters for all job types

AB2 @ Write testing instructions

ess, personnel

ng| Evaluation Meeting

9/14 ¢ milestone: Running test jobs simplified per request

AB2 @~ Create and distribute JDL templates with test parameters
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er 2007 | October 2007 | November 2007 | December 2007
6 | 912151821 2427303 [6 [ 9 (121518212427 30 2[5 |8 [10][14]17[20[23[26[290[ 2 |5 |8 [11]14]17]

5 storage issues

Run DO Primary Prod to verify storage fix
&= Scale-up DO Primary Prod to 200 nodes
/ milestone: DOPPF Stable Ops: Commissioning follow-up completed

nde-Manacementforfe e regue using-SAM-ssueTracker

MD,GG,PM,JS G Establish-serd

RDK  @s-Grid Pro

RDK,AB2 G|

MD,GG, FEF Open Science Enclave baseline securit

6 —_— - Fvaliaeus)

moving-logs

ssion

10/9 4INPUT(3.5-4-Implement-aloglile archif.m hode
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er 2007 | October 2007 | November 2007 | December 2007

619112|15118|21124127|3013|619112|15118|21124127|3ql2|518111|14117|20123126|2912|518111|14117|

irewall: Evaluate, determine best course of action

GG Minimal Res
12/12 ¢ MILE 16: G

—

Enable data migration to SAM storage

|

RDK—ﬁ Develop WBS for implementing S/A Recocert on SamGrid
-~ :

RDh;: Develop generic WBS for adapting DO Apps to Grid Production
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er 2007

| October 2007 [ November 2007 | December 2007
6 | 9 [12 151821 (2427303 |6 [ 9 [12]15[18[21 2427 [30 ]2 |5 [8 [11]14[17[20[23[26[29[ 2 |5 [ 8 [11]14]17]

ination Meeting 5
¢ Initiative Coordination Meeting 6
¢ Initiative Coordination Meeting 7
¢ Initiative Coordination Meeting 8
B Initiative Coordination Meeting 9
‘ ¢ Initiative Coordination Meeting 10 |
¢ Initiative Coordination Meeting 11
‘ @ Initiative Coordination Meetin
g Ini

es
rive near-term work

[N Draft WBS/Schedule v1.0 for 7/7 objectives

Page 35




er 2007 | October 2007 | November 2007 | December 2007

6 | 9 12151821 [24[27[30[ 3 |6 [ 9 [12]15[18[21 2427 [30 ]2 |5 [8 [11]14[17[20[23[26[29] 2 |5 [ 8 [11]14]17]

'7 Big Baseline Planning Meeting
RDKi%freate Baseline Project Rlan v1.0 ‘
10/8 MILE 6: Baseline Project Plan v1.0 releaséd
RDK @&==8B3seline Project Rlan: Executive Presentations
RDK Baseline Rroject Plan v1.0: Integrate feed-back

RDK e Plan Project vi.l: Drop tasks pushed out past end of Initiative
10/23 ¢ MILE 8: Project Plan v1.1

!lanning Phase (Level of Effort = 5%)

RDK
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January 2008 | February 2008 March 2008 | Apr

20232629 1[4 |7 [10[13[16[19 222528313 [6 |9 [12[15]18[21[24 27 1[4 [ 7 [10[13[16]19 22[25]28]31]

—

Jsi.;store output from any stage: Productlon level test
1/11 ¢ MILE 22: Store output from any stage of processing

- 25 DEFER: DOrepro tools adaptation: Final 10% implementation
0 tools adaptation: Use generic runjob interfaces in Samdrid for data processing App
MD DOrepro tools adaptation: Define test dataset
tools adaptation: Adjust DOrunjob to use request system 3

2/5 ¢ DEFER - MILE 14: DOrepro-tools uses Sam v7 request system

PM eneralization of Job Types according to 1/0 Characterlstlcs client side

racteristics: execution Slde

PM
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January 2008

| February 2008 March 2008

20 [ 23 [ 26 | 29

| Ap|r

1 | 4] 7 ]10]13]16]19 22252831 ] 3 |6 |9 121518212427 1] 4] 7 [10[13[16]19][22]25]28]31
5 PM % ‘

3
DEV,PL,DW,JS :fvaluate and sign-off on test facilities and procedures

v

PM ———————DOrepro-toslsiGeneralization-changes—Develop-test
ion-changes:-Develop-test

PM

1/11 ¢ MILE 18: Support testing v7/d0runjob/SamGrid functionality

—
3 2/8 4D0runjob/SamGrid Decoupling: Skim Job Type
2/8 94DOrunjob/SamGrid Decoupling: Merge Job Type
2/8 @4Start Prod via SAM Definition from Stage 3+ of Prod
218 @+4frabric interface no longer dependent on Job Type
; 218 o4All merge code into DOrunjob
GG ﬁ—vx rite evaluation of extensions to development
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January 2008 | February 2008 March 2008 | Apr

20 [ 23 [ 26 | 29

1] 4

7 101316 (19 [22 25 [28[31[3 |6 [ 9 [12]15]18[21 2427 1[4 [ 7 [10[13[16[19[22[25]28 31]

v

AL E—Qﬁaraﬁons Policies doc: Review verSion v1.0

RDK ﬁ—QpeFa&&9Fus.—POLbe+es-eI9eétaekeJ=»e»k-ier—F%e\»¢beW—$

A e —
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January 2008 | February 2008 March 2008 | Apr
202312629 1 4|7 [10/13[16[19]22[25[28 /313 [ 6 9 [12[15]18[21[24 (271 [ 4|7 [10[13]16[19[2225]28]31]

s co-performs ops tasks with SamGrid Dev (Level of Effort)

Operations Training and Docs as requested by REX ops (Level of Effort)
1: Jim_Client+ - Phase 4/4 of Ops Transfer done

ne: Operations Transfer nominally completed

Page 40




January 2008 [ February 2008 March 2008 [ Apr
202326 29[ 1 [ 4 1101316 (19 (2225 |28 [31[ 3 [ 6 | 9 [12[15 18212427 1 [ 4 [ 7 [10[13[16 19 [22[25][28 31]
I
and take production fwd node offline (dOsrv15): NO-OP
stalls software on new production fwd node (samgfwd02)
REX ops tests new production fwd node (samgfwd02) ‘
EEsssssssasssaaaas Rex 0ps and SamGrid Dev reqolve perl/VDT i |ssues revealed in fwd node test
SS ops-ratests new productlon fwd node (samgfwd02)
ifut new fwd node in production, drain old node (samgfwd02, old: dOsrv15)
1/2 milestone: um.f.mq fwd-node-configuration-and-procedure
SS REX ops installs software on new production fwd node (samgfwd03)
SS @& REX ops tests ney production fwd hode (samgfwd03)
P REX ops follows up on samgfwd03 stability concerns with FEF
SS REX ops re-installs software on Fwd Node 3
SS R opsre-te wd Node 3 :
SS REX ops re-installs Soft
SS REX ops re-
S$ ‘
LCG ite ops repairs failed disk, brings node back online
3 SS X ops installs software on LCG/Germany fwd node: trial 1
AL,ASB @ Evaluate options for proceeding: std config, less space, old festore, etc.
S?%—R—E.—X—eps—ins%oftware on LCG/Germany fwd node] trial 2 :
3/4 ¢ DEFER: Stop re-installation work pn unsupported Wupp
3/4 ¢ Reinstall LCG/UK/Imperial College Forwarding Ng de
3/4 ¢ DEFER: DO not start re-installation of uphreachable ICh
SS| g
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January 2008

| February 2008

March 2008

| Apr

20232629 1] 4

1 | 4] 7 J10]13]16]19]22]

25 | 28

7 10131619 [ 22
2

25 28 [31[3 |6 [ 9 [12]15][18[21]24]27

3

ew node use only

= Migrate-MG-Prod-from-mixed.old/new samgrid nodes to new nod

ldinew-samgrid-rodes-to-new-nod

tion machine configuration

djust current installation instructio

installs on test machine
s existing durable locations

GG‘:irum off old sanj

1/15 ¢ milestone: Migration to exclusive use of new samgri

parts(?) for test instance of durable location node
st instance of durable location node (by Fri Nov 9)
nd test durable location node (by Fri Nov 23)

nt software to use standard locatign as default

load to dOsrv063; REX ops reinstalls durable location
load to dOsrv065; REX ops reinstalls durable location

use only

S

e use only

grid.fnal.gov (samgsrvl) - warn,do,check

d node completed

cations—+einstalled-with-std-config

configuration defined and key magchines reinstalled

SS @@= REX-9ps and Run2Sys agree| on/setup hardware config of test stand nodes
— v .

SS

tast OSG-fwnd de_(d0: 15)
joftware-on-test fwd-node{d0sn/15)

installs software on 2nd test fwd node (dOsrv47)
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January 2008 | February 2008 March 2008 | Apr
20232629 1[4 |7 [10[13[16]19 222528313 [6 |9 [12[15]18[21[24 27 1[4 [ 7 [10[13[16]1922[25]28 31]

PM &S G job queue:in samgrid_util (Forwarnding Nodes)
PM,SS Deploy/observe tools for auto-clean up of OSG job queue (Fwd Nodes 1,2 re-installed)
' PM ieH i i ing Node) 3
f P Samgrid_util

PM,SS pioy 0

ss

PM @&- Resolve: Globus gatekeeper does not préperly cleanup gass caghes
PM @-Periodically clean up gram log files at fwd nodes and exec sitgs
PM & an up sandboxes and jim_tmp areas at fwd node
PM 1 an [up non-rotated log files (eg. Tomcat): CVS archive part

PM [ —Clean-up-non-retatedog-tles{eg—Tomeat)-Logrotate part-A :

P —

AB2p@E= Simplify maintenance of automatic cléan-up scripts for duralle locations
ipts to installation instructior|s

ction logic to Runjob: Initial Pass

Wtion logic to Runjob: Test, add old/hew support%
AB2 ﬁ;‘r ansfer output sandbox selection logic to Runjob: Final testing
e :

1/23 ¢ milestone: Automated handling of jop log files

old logfiles
ols
given customer feedback

Eftatic NGOP configuration ppproach (instead of automated)

21o—milestone: NGOP central sepvice prepared
it re-NGOP-central-sefvice-prepared
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January 2008 | February 2008 March 2008 | Apr
1|47 10[13[16]19[22][25]28]31]

20232629 1[4 |7 [10[13[16]19 222528 31[3 [6 |9 [12[15][1821][24]27

mponent

ABZ‘L Assess automation of alarming systems
AB2 mlegration deployment jand testing

1/4$Q¢ ILE 19: System health alarms deplagyed via NGOP with static config
AB2 @@ Ee¢nerate NGOP agents from set of mpnitoring scripts and config

AB2 ion Completion
AL,AB2 ‘ ig baseline, support process, training
: Vﬁ Migrate-service from-d0sr/15-to-samafndol
: Migrat rvice-from-dOsrvls-to-samgf

AB2

—

1/22 ¢ Investigate “Immortal Jobs" Operations Issue
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January 2008

| February 2008

March 2008 [ Apr
202326 [29 ] 1[4 |7 [10]213[16[19[22 (2528313 |6 [9 [12[15]18[21[24[27 [ 1 [ 4 |7 [10[13[16[19[22[25][28]31]
0 M jikse S ftware—mdintainers
\Grid Production System workflow/dataflow diagram - final 5
; ST T e
ity plan - implications on SamGrid, CAB
1/24 Q'milestone: DOPPF Stable Ops: Management Processes and Documentation done
FEF . CAB web monitoring infrastructure upgrade
FEF | web monitoring changes requested by MD,JS - data collection
FEF 7 —CAB-webmentonng-Evaluate 3rd party PBS monitonng-pack
M . .
M ‘ ‘
-e-ef—ReSS—(meFe—ﬂe;dble—t—han—us&of roles)
GG

1/23

(E-DOPPFOperations-Evaluation-Meeting
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January 2008 | February 2008 March 2008 | Apr
20232629 1[4 |7 [10[13[16[19 222528313 [6 |9 [12[15]18[21[24 27 1[4 [ 7 [10[13[16]19 22[25]28]31]

source Brokering: Evaluate, determine best course of action
rid Production System functionality completed

3/4
3/4

3/4 AF Trees
3/4 roductize CAF Tree generation
3/4 aw2Sim

roductize Raw2Sim

roductize AADST

Track data migration to SAM stbrag
Perform data migration to SAM stor
rite recommendations for productization of DO Apps

3/ MILE 24: Preparation of DO Apps for long-term

2127 ¢ Reco

2127 VAL: Ability to merge more than 1 stream from Reco
2/27 ¢ MC Production

2127 VAL: Ability to run TrigSim in MC Production

2127 ¢ $kimming

2127 VAL: Skimming in Production

2127 VAL: Fixing

2127 ¢ Raw2Sim

2127 VAL: Run raw2sim on minbias files

2127 VAL: Merging of reco-cert files

2127 ¢ CAF Trees

2127 VAL: CAF Trees from Production
2127 VAL: MC CAF Trees

2127 VAL: AADST

2127 VAL: Grid Analysis

RDK ate form to capfure DO App requirements, workflow, use patterns - draft |
g ate maintainable list of known portability issues for DO Apps on Grid - draft
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January 2008 [ February 2008 March 2008 | Ap|r

202326290 1[4 |7 [10[13]16[19 22252831 |3 |6 |9 [12/15/18 2112427 1 | 4 |7 [10[13[16]19[22][25][28]31

RDK -docs gn DO App requirements, known portability issues - final
RDK ﬁfo amGrid Requests Evaluation: Draft version (v0.8)
2/13 DQ SamGrid Requests|Evaluation: Meet w/D0 Spokes and Vicky White
RDK D0 SamGrid Requepts Evaluation: Review version (v0.9)
Requests Evaluation: Internal Review
SamGrid Requests Evaluation: Revision (v1.0)

ng 12
nitiative Coordination Meeting 13

|2 |2 — v |2 v v v |2 v

g Initiative Coordination Meeting 14 ‘
§ Initiative Coordination Meeting‘ls
§ Initiative Coordination Meeting 16
] Initiétive Coordination Meeting 17
‘ g Initiative Coordination Meeting 18
§ Initiative Coordination Meeting 19
§ Initiative Coordination Meeting 20
@ Initiative Coordination Meeting 21
g Initiative Coordination Meeting 22 1
§ Initiative Coordination Méetin
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January 2008 | February 2008

March 2008 [A

1

20232629 1[4 |7 [10[13[16]19 222528 31[3 |6 |9 [12[15][18 21][24]27

1|47 [10[13[16]19[22[25]28]31
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il 2008

| May 2008

| June 2008

[ July 2008

8 [11 1417202326 29| 2 [ 5 [ 8 [11]14]

3691215182124 [27[30]3 [6 [9[12[15[18[2124[27[30] 2[5 |

%
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il 2008 | May 2008 | June 2008 | July 2008
3 /6o l12[15[18 212427303 [6 [9[12[15[18[21 24 [27[30] 2[5 [ 8 [11[14[17[20[23[26[29] 2[5 [ 8 [11]14]

E====__ 1} Generalization of Job Types according to I/ Characteristics: internal testing

i :ation changes| Production test

ization changes| MC Production test

Resolve how tq add production paths in future: Document

to add production paths in future: DO Approval
gw to add production paths in future - resolved

Prod at Stage 2: SamGrid notification=all bug fix
$tart Prod at Stage 2: Production-level re-test
milestone: Start Prod at Stage 2 Ready for Production Release

SIS‘MMhave-defined AP, testing responsibilities
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il 2008 [ May 2008 [June 2008 [July 2008
3691215182124 [27 303 [6 [9[12[15[18[21[24[27[30] 2[5 [ 8 [11[14[17[20/23[26[29] 2[5 [ 8 [11]14]

ﬁ—@pe\ca&iins Policies doc: Release versi )h vl.l
ASB,RDK i—@pemﬂe&ﬂeﬁeies—dee-:Appjrove - CD, DO
AL :—%=ra ions Policies doc: Release version v1.2

ASB,RDK ;;;)perations Policies doc: Approve - CD, DO

4/28 ¢ |MILE 13: Grid Production Operations Policles doc done
y v . .

4/28‘0—mnesten€:—gpe.tat+ens-Documentation completed
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il 2008 | May 2008

| June 2008 [ July 2008

Hﬂ

3691215182124 [27 303 [6 [9 [12[15[18[21[24[27[30] 2 [5[8 [11[14[17[20]23[26[29] 2[5 [ 8 [11]14]
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il 2008 [ May 2008 [ June 2008 [ July 2008

3691215182124 [27 303 [6 [9[12[15[18[21[24[27[30] 2 [5[8 [11[14[17[20/23[26[29] 2[5 [8 [11]14]

tware on Fwd Node '3 (re-do)
-re-tests Fwd Node &

Deploy Condor patcié to Fwd Nodes 1-3 i
ﬁfut newéfwd node in production, drain old node (samgfwd03, old: d0srv66)

418 OV MILE 15 0SG-Fwd-nodes reinstalled-with-std-cbnf
O—NHEE-25: Fryvel-+ reh with-std-con

a
N4

pertal node

node

%%—ﬁtan and Deploy LCG/UK/Landaster Forwa ding Node
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il 2008 | May 2008 | June 2008 [ July 2008

3 /6o l12[15[18 2124 [27 303 [6 [9 [12[15[18[21[24[27[30] 2[5 [ 8 [11[14[17[20/23[26[29] 2[5 [ 8 [11]14]

des in-test stand j'.éct 1-of 2tneeds to work

{old-samaid
O18-SamghHa

SS X op$ installs software on test queue node (old samgrid)
SS =Tra use of Sam@Grid test stand v1.0
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[ May 2008 [ June 2008 [ July 2008
30 3|6 | 9121518212427 [30] 2 |5 | 8 [11]14]17]20[23[26]29] 2 [ 5 ] 8 [11]14]
5/2 ¢—+jileftone: Sam@rid test stand completed

il 2008
369 l12[15[18[21[24]27]

ag
S H

product cut with que@e node clean-up, etc.
observe tools [for autd-clean up of SamGrid job queue
[B-Deploy/ebserve-tgols for auto-clean up of OSG job queue |(Fyvd Node 3 rg-installed)

S

i—@lean;up npn-rotated log files (eg. Tomcat): Logrofate parl B
PM { Autormation of all gridmap file‘manag ement (including condor_schedd)

4/14:‘6—M+I=EZ—23:—Reu4me-maiMenaéee-eperati ns-automated
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il 2008 [ May 2008 [June 2008 [July 2008
3691215182124 [27 303 [6 [9[12[15[18[21[24[27[30] 2[5 [ 8 [11[14[17[20/23[26[29] 2[5 [ 8 [11]14]

i SSV: Configure [a back-up health glarm server on distinct forwarding node
DEV “-Add-health-alarm-service tstal-nastrugtions or link {to Fwd Node Instgll instructions

56 }¢ |milestong: System health alarms via NGOP with sustainable process

5(6 QJniIestone: End of the Road|to Operations

E 27:1Close-out-0fOps-Reduction/Transfer completed

©
=
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il 2008 | May 2008 | June 2008 | July 2008
3691215182124 [27 303 [6 [9 [12[15[18[21[24[27[30] 2[5 [ 8 [11[14[17[20/23[26[29] 2[5 [ 8 [11]14]

ALE Post Grid Prod@ction System hardwareg map v3 to Wiki

aae
e~

F'EF‘—:;C/ B web monitor|ng changes requefsted by MD,JS - data presentation

5/2 ¢~ nilestone: DOPPF Stable Ops: System Monitoring done
= i

Q#NAHOW access by MD t

e+ JIM production releasg onsistent with dOrunjob v7-7-3 and higher

O

dir/files on CAB|owned by dzeropio (suggested: get root access)

Forward user's job °f‘h°du!irequire ments to sites: DORunjop changes
MD bForward user's job scheduler requirements to sites: pre-pfoduction testing
v .

4/21 ¢—milestone-DORRE Stable Ops: Specific System Services done

4/8 NPUT:§(3.5.1) Standardize file system Iéyc utjon SamGrid nodes
4/8 NPUT:§(3.5.1) Get all nodes governing opegration in a consister|t, known state

4/8 Q—mﬂeste%re:—DQP—W—S&able—@ps:—Gene;al—System Services done

5/2 O—MHE-28:-DO-Prirhary Production-Stable on Fermigrid
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il 2008 [ May 2008 [ June 2008 [ July 2008

3691215182124 [27 303 [6 [9 1215182124 [27[30] 2 [5[8 [11[14[17[20]23[26[29] 2[5 [ 8 [11]14]

ge
rage
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il 2008 | May 2008 | June 2008 [ July 2008

3691215182124 [27 303 [6 [9 1215182124 [27[30] 2 [5[8 [11[14[17[20]23[26[29] 2[5 [ 8 [11]14]

ng 23 : 1
@ Initiative Ci:oordination Meeting 24: Follow-up
i | 0 Initiative Coordimation Meeting 25: Follow-up

¢ Initiative Coordination Meeting 26: Follow-up
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il 2008 [ May 2008 [ June 2008 [ July 2008

3691215182124 [27 303 [6 [9 1215182124 [27[30] 2 [5[8 [11[14[17[20]23[26[29] 2[5 [ 8 [11]14]

RDK Project Objectives Closerout Document
ﬁ& raft DO Technical Note with Project Documents

RDK Project Close-qut Meeting
RDK Project Cloge-out Report
ASB,RDK Project Close-out Report Approval: ABS, CD
RDK Archive project artifacts
5/22 milestone: Initiative Closed-out
5/22 '@ MILE 29: DO GPC Initiative completed
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Project: DO Grid Production Computin
Date: Mon 4/14/08

Task
Split

Progress

Milestone @

Summary ﬁ

Project Summary

@

External Tasks

(T

External Milestone <

Deadline

<
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